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Summary
Making the transition from humanitarian relief to the early-recovery phase and ultimately to a more sustainable, country-driven process has been a continuing challenge in development. In recent years, in settings as diverse as Afghanistan, Haiti and Southern Sudan, donors have directly funded NGOs to provide basic services in early-recovery settings, coordinating with-rather than working through-new governments. 1 While this approach is sometimes successful in improving coverage of basic health services, the strategy for an eventual transition to a government-directed health system has been left undefined. 2 In post-conflict Liberia, the government-led, interim National Health Plan (NHP) set out a process for transitioning from the humanitarian phase, through recovery, to sustainable development under government leadership. The plan and its leadership attracted a high level of financial support that was overwhelmingly provided by donors directly to international agencies and non-governmental organizations (NGOs). The government, through its Ministry of Health and Social Welfare (MOHSW), requested technical assistance to build its financial management capacity in order to be eligible for the donor support being provided to the NHP.
The aid that the MOHSW received was predominantly earmarked for specific activities and subject to donor procedures, thus reducing allocative flexibility in proportion to the increases in funding. The MOHSW therefore established a multi-donor pool fund that relied upon national systems and procedures for planning, financial management and procurement and that would increase decision-making space according to the priorities of the NHP. Where systemic bottlenecks arose, the pool fund was used to increase institutional capacity that enabled effective budget execution of both pool as well as other sources of funds, including government funds.
The main features of the pool fund include a steering committee, over US$ 40 million in total contributions from four donors 3 , use of national procedures to fund priorities from the NHP and technical assistance for fund management that is paid for out of the pool. All proposals for use of the fund originate with the MOHSW and to date 75% of the contributions have been committed to expanding access to basic health services, while the balance was invested in infrastructure, human resources and support systems.
Although the pool fund was a comparatively small proportion of total donor support, it improved the institutional capacity of the MOHSW, especially in the area of financial manage-2 ment, the coordination of donor funding and increased the stewardship of the MOHSW in delivery of health services.
Use of the pool fund contributed to the expansion of the network of public facilities by 24% and to increasing the percentage of facilities providing the MOHSW's Basic Package of Health Services (BPHS) from 36% in 2008 to 82% by the end of 2010. 4 Over one-third of public health facilities in Liberia are now pool fund-financed through a combination of contracting-in to local government and management contracting using NGOs. While causality cannot be established given data limitations, increased overall accessibility to the BPHS occurred in the context of a major decline in malaria prevalence in children from 66% in 2005 to 32% in 2009 and to a 50% decline in under-5 mortality from wartime estimates. 5 The purposes of this paper are (1) to document the design of the health pool fund mechanism, (2) to make quantitative and qualitative assessments of its functioning, (3) to apply aid effectiveness criteria and compare the mechanism to other aid mechanisms used in Liberia, and (4) to draw conclusions about the enabling conditions, opportunities, challenges and recommendations for policy makers.
Background
Socio-political context
Founded in 1847, Liberia is the oldest republic in Africa. Between 1847 and 1980, a small minority governed the country by oppressing the large indigenous majority. Over many years that system of minority rule eventually led to the 1980 coup and ultimately to the civil conflict that lasted from 1989 to 2003. According to the United Nations, the conflict cost over 200,000 lives and displaced 1 million of Liberia's 3.5 million people. It resulted in one of the largest recorded economic collapses, emptied the public coffers and drove up the national debt to a staggering 800% of GDP. 6 All forms of infrastructure were devastated, including the health system, and the social contract between citizens and government was broken.
After free and fair elections, in 2006 Liberia's President Ellen Johnson-Sirleaf became the first woman elected head of state in Africa. The major priorities for Sirleaf's government were established in the four pillars of Liberia's Poverty Reduction Strategy (PRS): 
.!-177.,)!9$-&5! services through NGOs: "We don't want the population to associate peace with lack of se,4 impact on the perceived legitimacy of the government and capacity to strengthen national systems. The following is a summary of the funding options that were being considered at the time: 21  Budget support: funding that is provided directly through the central bank and managed by government in accordance with its own financial systems and procedures.
 Basket funding: multi-donor funding that can be used for discrete activities or for national strategies and can be managed independently from or through national systems.
 Project funding: funding for discrete interventions typically provided through a special account and managed outside of national systems either by government or by an NGO.
 Humanitarian funding: funding tied to discrete, life-saving interventions according to international law and usually through NGO systems.
 Technical assistance: A broad range of assistance including the provision of specialist personnel, training and scholarships, grants for research, and associated costs.
The Government of Liberia's preferred way of funding the NHP was through budget support, which has the potential to strengthen national systems and increase the government's allocative decision-making space. Some donors had concerns about government capacity and were inclined to continue under a humanitarian funding mandate rather than to focus on building national systems. In the end, multiple approaches were taken, including extension of humanitarian programs and development of nationwide project approaches, which resulted in avoiding a gap in the availability of health services. No donor agreed to provide budget support for health, but several donors made a commitment to exploring the viability of a basket fund. In accordance with the NHP, the HSCC established a subcommittee in July 2007 to explore the viability of a pool fund. 23 The subcommittee included the WHO, DFID, USAID, EC, UNICEF, an NGO representative and the MOHSW. A technical advisor for improving aid coordination, who was funded DFID at the request of the MOHSW, played a supporting role to the subcommittee and drafting pool fund discussion papers.
The HSCC discussions on the establishment of a pool fund were forward-looking from the outset. UNICEF advised the HSCC that the "structure of the pool fund be light [administratively] and as much like budget support as possible," while the World Bank cautioned against creating unrealistic expectations because over-reliance on donor funding was "a threat to the sector, obscuring clear planning" and because there was a "need to look at [realistic] medium-term resources and expenditure." 24 8
The HSCC-approved proposal included arrangements for the design, management and use of potential pool funds, as well as for the control of fiduciary risk, accounting and reporting. 25 The role of the HSCC in approving the pool fund was critical to reinforcing MOHSW leadership of the fund as well as to creating sector-wide consensus for its establishment, thereby avoiding perceptions that it was a mechanism being pushed by a single donor.
One key reason why the government approved the pool fund was that both the President of Liberia, Ellen Johnson-Sirleaf, and the Minister of Finance at that time, Antoinette Monsio Sayeh, took a pragmatic view of multi-donor funds, considering them an acceptable alternative to budget support, given that the Public Financial Management Act had not yet been passed by the legislature. The health pool fund was in fact the third of several multi-donor mechanisms established during the period, including the World Bank-managed Liberia Reconstruction Trust Fund and the UNICEF-managed Education Pool Fund.
Initial Donor Participation
When the pool fund proposal was approved by the HSCC, ironically there were no donors publicly prepared to contribute to the fund. Although the conflict in Liberia ended in 2003, most donors were still operating in a humanitarian mode; participating in a pool fund was perceived as a development approach outside the scope of their existing mandate.
USAID continued to work through its Office of Foreign Disaster Assistance until contracts under its development project, Rebuilding Basic Health Services, were awarded in 2009. The European Commission's Humanitarian Office continued with a humanitarian model until the end of 2010. Although the World Bank was active in discussing the viability of the pool fund, the Bank's 2007 Health System Reconstruction Project funding had only just been approved by its board of directors and its funding was earmarked for specific project activities; therefore, the World Bank is not a contributing donor to the health pool fund. Similarly, the GFATM funding in Liberia, managed by the United Nation's Development Program (UNDP), was also earmarked for specific project activities tied to discrete outputs, subject to specific financial reporting and therefore was not channeled through the pool fund.
The pool fund remained a proposal until a management mechanism was put in place and DFID had contributed an initial US$ 8 million in March 2008 26 , more than 5 months after the proposal was endorsed by the HSCC. Technically, it did not become a true 'pool' of funds until Irish Aid contributed an additional US$ 3 million in December 2008, 14 months after HSCC endorsement. 27 Thereafter, UNICEF became the third contributing donor in The European Union position on multi-donor mechanisms has recently changed in favor of budget support. Ironically, as they have deemed that budget support for health is not infeasible at this time in Liberia, their aversion to a multilateral approach has driven the EU to adopt a project approach and fund NGOs directly under the 10th European Development Fund mechanism. World Bank funding for health expires in 2011. However, the MOHSW has requested to the World Bank that, if future funds become available for health, they be channeled through the pool fund. USAID is the only new donor committed using national systems and procedures in the future, although not through the pool fund mechanism, as will be described in section 4.1.
Design of the mechanism
Distinction between a pool and a trust fund
There is often confusion about the distinction between a multi-donor trust fund and a multidonor pool fund. With the exception of global multi-donor funds, both trust and pool funds are usually country-specific and often have similar features, such as an oversight committee and a mandate for joint programming among contributors. The main distinguishing characteristic between the two is that trust funds are 'entrusted' to an independent administrator, usually the World Bank or UNDP, who charges a fee for administering the fund. Trust fund administrators generally rely upon their own systems and procedures for procurement, monitoring and financial management. With pooled funds, the emphasis is on joint programming, and actual fund administration can be positioned closer to or further away from government structures, depending upon the context." 28
Characteristics of the Health Sector Pool Fund
The distinguishing characteristic of the health pool fund was that it was positioned within government in a context of very nascent government capacity. When the pool fund was established in March 2008, Liberia had not yet passed its 2009 Public Financial Management (PFM) Act, and the first post-conflict Public Expenditure Financial Accountability (PEFA) assessment report was not completed until June 2009. The fund was positioned within the MOHSW because an underlying purpose of the fund was to increase government stewardship and capacity rather than solely the mobilization of funds. However, in the absence of the PFM Act and PEFA report, this was considered a high-risk approach, instead of the fund being safely administered from the World Bank or UNDP country office. After establishing a fund management mechanism to mitigate risk, the MOHSW opened a dualsignatory account with a commercial bank, Ecobank Liberia, in which to receive contributions. While the MOHSW owns the commercial account, the Ministry of Finance (MOF) 28 Leader, N., and Colenso, P., Aid Instruments in Fragile States, PRDE Working Paper 5, DFID, 2005.
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Proper accounting:
As a component of the technical assistance provided to the Office of Financial Management, the Pool Fund Manager is responsible for ensuring that pool funds are properly accounted for, including effective budgeting, expenditure management and reporting. The PFSC monitors fund manager-performance and receives an annual external auditor's report on pool fund accounting and management.
Intended purpose:
The JFA between contributing donors and the MOHSW includes carrying out an annual external audit of the pool fund, of fund management and of the use of pool fund resources to ensure they are used for their intended purpose. The Government of Liberia's General Auditing Commission plays a part in determining the terms of reference for the annual independent audit, thereby increasing country ownership of the independent audit findings (see also section 2.3).
3. Value for money: Achieving value for money occurs at all levels, from ensuring that quality health services and health commodities are provided at health facilities to ensuring that the necessary services are being efficiently provided with attention to equity. It is the role of the steering committee to ensure that the pool fund attains value for money by overseeing the effective mitigation of risks 1 and 2, as well as by making sure that the pool funds serve to support the effective implementation of the NHP.
All pool fund allocation proposals are required to be accompanied by a fiduciary risk management note to ensure that the risks associated with the proposed allocation have been identified and a strategy is in place to mitigate the risks. The Good Practice Principles for budget support were applied to the pool fund to establish benchmarks for a Fiduciary Risk Assessment Review. 36 The steering committee monitors an Annual Statement of Progress on the fiduciary risk review report, and the fund manager produces the Fiduciary Risk Assessment Review and the Annual Statement of Progress.
Quantitative assessment
Proportion of total health expenditure (THE)
According to ment, contract awards for health service delivery in this context must be kept short and regularly repeated, constituting a significant transaction cost for government. Until donors and government increase the duration of their commitments through multi-year budgeting, low predictability funding will continue to undermine the health planning.
Qualitative assessment
Harmonization / coordination of aid
As a mechanism that reduced the fragmentation of funding for the National Health Plan, by consolidating the financial support from four donors and linking directly to the National Health Plan (see section 2.1), the pool fund has contributed to improved harmonization and alignment of donor support to health. Figure 14 shows the progressive improvement in coordination of donor support for delivery of the BPHS between 2009 and 2012. As the number of donors funding through the pool fund has increased, the number of different donors funding delivery of the BPHS through parallel mechanisms has decreased. Coordination improvements materialized both in terms of defragmentation of donor funding through the pool fund itself as well as by a reduced number of NGOs funded per county, resulting in less effort required by the County Health Teams (CHT) to manage and coordinate partners. However, the reduced fragmentation of aid has not been without a transaction cost for the MOHSW. The Pool Fund Steering Committee makeup is almost identical to that of the Health Sector Coordinating Committee, the GFATM's County Coordinating Mechanism and GAVI's Inter-Agency Coordinating Committee for Vaccination. The different donor oversight committee meetings are held separately and according to different procedures. Thus, scare MOHSW capacity, time and resources are allocated to maintaining separate gov-ernance mechanisms for each of many major sources of funding, including the pool fund, resulting in duplication of planning functions and impeding overall sector efficiency.
Moreover, improved geographic donor coordination has not necessarily resulted in more equitable distribution of aid. Donors do not fund service delivery according to a universally agreed formula; therefore, resources are inequitably distributed among counties. For example, the USAID health project, Rebuilding Basic Health Services, included a capacitybuilding component (including training and logistical support) for CHTs, but only in counties where USAID was funding service delivery. Conversely, the EU humanitarian funding (ECHO) was explicitly prohibited from being used for non-humanitarian purposes and no significant amount of resources was programmed for CHT capacity building. Other examples of variable inputs that have an impact on equitable distribution of resources include facility renovation, facility staffs training and the allowable NGO administrative overheads, which affect efficiency and management quality.
The MOHSW took a different approach in one county and used the pool fund to fully fund the Bomi CHT to deliver countywide health services, as opposed to channeling restricted donor project support to Bomi County through NGOs. Bomi CHT received a US$ 2.1 million pool-funded contract from the MOHSW, which at the time was considered by some as a high-risk pilot attempt at intra-government contracting of basic services. Unexpectedly, the result was that Bomi County scored the highest of all 15 counties in the 2011 BPHS accreditation survey. 40 Bomi CHT achieved an average facility score of 96% for the 20 government health facilities (19 clinics and one hospital), 12% above the national average, thus demonstrating that flexible funding and increased decision-making ability can have a major impact on results. 41 In addition to the 20 health facilities in Bomi County funded with pool funds, 100 additional health facilities are also funded with the pool fund in other counties through contracts between the MOHSW and NGOs, bringing the total to 120 out of 378 functioning government health facilities. Both the Bomi CHT and NGO-funded contracts are in principle performance-based, but in reality the MOHSW has not implemented the performance component of those contracts due to institutional capacity constraints. This is an area the MOHSW intends to strengthen in FY 2011-2012 and beyond. Nationwide, the 120 health facilities supported with pool funds had an average BPHS accreditation score of 88%, consistent with facilities supported by the EU and USAID. This has several important implications: the Government of Liberia is increasingly seen by its citizens as providing basic services (especially important after the long civil conflict); expenditures by the MOHSW for reliable service delivery is an attractive candidate for increased funding and potential sector budget support; increased stewardship of service delivery funds has been accompanied by increased opportunity for the MOHSW to expand CHT contracting, which reinforces decentralization (or de-concentration) in accordance with the NHP. Ultimately, the number of MOHSW-supported facilities is scheduled to increase from 95 in 2008 to 309 of 378 by the end FY 2011, by which time all USAID funds designated for performance-based financing of NGOs will be channeled directly through the MOHSW.
The USAID FARA Approach
In September 2011, USAID and the Government of Liberia (GOL) signed a Fixed Amount Reimbursement Agreement (FARA) for up to $42 million in financial support for implementation of Liberia's National Health Plan between September 2011 and June 2015. According to the agreement, "a FARA is a U.S. Government assistance mechanism whereby the host government implementing agency is reimbursed a fixed amount for the successful completion of specified activities or outputs with previously agreed upon specifications or standards." 43 In the agreement, USAID will reimburse the MOHSW for the cost of implementing specific activities from the National Health Plan, namely performance-based contracting of NGOs for health service delivery as well as certain health system strengthening activities such as monitoring and evaluation.
Reimbursement to the MOHSW is based on pre-determined amounts, irrespective of actual cost, and is contingent upon USAID verification and approval of each agreed deliverable. USAID has the right to withhold reimbursement until it verifies that each deliverable has been produced as per the verification criteria, but commits to thereafter completing the reimbursement within 45 days. The MOHSW agrees to keep USAID apprised of implementation progress through quarterly reports as well as to manage and monitor FARA supported activities. USAID source-origin policies for procurement of goods and services are waived in the agreement and all goods from the "Free World" are considered eligible (restricted countries include Cuba, Iran, North Korea and Syria). A limited number of additional terms and conditions are included such as pre-approval for drug procurement and requests for proposals (RFPs) that will exceed $1.5 million in value, based upon recommendations made during a 2010 USAID Office of Acquisition and Assistance Procurement System Assessment of the MOHSW. However, USAID accepts that reimbursable expenditure will be based on the MOHSW's systems for planning, procurement and financial management.
The FARA replaces the previous arrangement whereby USAID funds for service delivery were provided through a cooperative agreement with the U.S.-based company, John Snow Incorporated. This change in approach reflects the USAID FORWARD Objective 1. Implementation and Procurement Reform, which commits USAID to "Strengthen[ing] partner country capacity to improve aid effectiveness and sustainability by increasing use of reliable partner country systems and institutions to provide support to partner countries." 44
The MOHSW had originally proposed that USAID make the FARA reimbursement payments into the Health Sector Pool Fund mechanism, which would have increased the harmonization of aid and increased USAID's multilateral collaboration (reflecting USAID FORWARD Objective 6). However, other donors to the pool fund felt that ". . .the concept was based on the premise that other donors underwrote USAID's risk. Donors will find it difficult to advance money from the pool fund." 45 Unfortunately, the Government of Liberia had not yet published its 2011 National Budget at the time the pool fund steering committee discussed linking the pool fund to the FARA agreement. In the 2011 National Budget (passed by the legislature in September 2011), the GOL set aside $6 million to pre-finance the FARA-funded activities. This budget allocation eliminates the need for other donors to underwrite USAID's risk.
The decision taken by the Pool Fund Steering Committee resulted in missing rare opportunity for both the Government of Liberia and USAID to participate in a pool fund; ironically, it resulted in a USAID using a more progressive approach. Instead of the pool fund, FARA reimbursements will be made directly into the tively resulting in USAID providing earmarked sector budget support in advance of any other donor.
Accountability and transparency
The policy framework for accountability and transparency in which the pool fund is situated is based on the National Health and Social Welfare Policy. The national policy states that "Adequate political, financial and administrative mechanisms are needed from the Government and all stakeholders to ensure that decision-makers are accountable for the transparent use of health and social welfare resources . . . enabling the public to understand how decisions are taken, how resources are allocated and how results are achieved." 46 The MOHSW's principal strategy to ensure accountability and transparency has been through maximizing public participation in the health policy and plan development process. The National Health Plan is a 'bottom-up' plan that is based on compilation of 15 county plans developed in a participatory manner by community members and local authorities. 47 The MOHSW has sought maximum accountability for service delivery and use of resources, as evidenced by the substantial increase in stewardship for service delivery described in section 4.1. Section 2.5 addresses the fiduciary risk management and built-in pool-funded audit requirements necessary to determine whether funds were used for their intended purpose and according to the 2009 Public Financial Management Act. Steering committee representation is inclusive of national and international NGO observers, representation from the private sector (the Liberian Business Association) as well as non-contributing donors who are active in the health sector to ensure close coordination and minimize potential duplication. Finally, for transparency, all pool fund administrative and progress reports, independent audits and steering committee minutes are public information intended to be posted on the MOHSW's website, according the to the pool fund procedures manual. 48
Results achieved
To date, the progress in implementing the NHP has not been disaggregated by source of funds. Nevertheless, some positive results in addition to increased donor harmonization and alignment with MOHSW priorities are attributable to the pool fund, including: Figure 15 ). This will increase to 309 out of 378 facilities by the end FY 2011.
More general results to which the pool fund contributed include expansion of the public network of facilities by 24% (from 306 in 2006 to 378 in 2011) and to increasing the percent of facilities providing the BPHS from 36% to 82% in just two years. Expansion of the facility network and increased accessibility to the BPHS could have contributed to reducing malaria prevalence in children from 66% to 32% in four years and to a 50% decline in under-5 mortality from wartime estimates.
One area where the pool fund did not achieve the desired results was in attracting some of the major-donor funding for health. In addition to the missed opportunity for USAID to participate in a pool fund described in section 4.2, the European Union's 10 th European Development Fund (EDF) also did not use the pool fund. The 10 th EDF set aside 30 million Euros for the health sector from 2009 to 2013. However, the EU chose a project-based approach instead of contributing to the pool fund because of a Brussels policy shift away from using multi-donor mechanisms. The Global Fund for HIV, TB and Malaria (GFATM) funding was also provided to the MOHSW outside of the pool fund because of the GFATM requirement to link its funds directly to Global Fund-financed expenditure and outputs, whereas pool fund expenditure is not attributed to individual donor contributions and expenditures and outputs are reported jointly. Finally, the World Bank Health System Reconstruction Project (HSRP) funding did not use the pool fund because the HSRP project approach was conceptualized and approved by the World Bank board prior to the establishment of the pool fund.
Comparison of aid mechanisms
Intra-sector
Of the aid mechanisms described in section 1.3 (budget support, multi-donor, project, humanitarian and technical assistance), neither sector nor general budget support is being provided for health in Liberia. Humanitarian funding has been phased out as of the start of FY 2011 (with the exception of recent humanitarian funding for refugees from the Ivory Coast along to border) and technical assistance values are not available. However, the table below presents the main donor aid mechanisms being used in the health sector, whether it uses country systems (financial management, procurement, M&E), the participating donors, the estimated annual expenditure and the proportion of THE. As Table 1 indicates, disease-specific project funding is the most widely use aid mechanism, representing 20% of THE. This type of project funding is entirely earmarked for specific activities, commodities and targets that generally require separate systems (financial, reporting and M&E) to verify outputs. Pool funding is the least commonly used of these three mechanisms, representing just 1/16 of THE. It is noteworthy that the least commonly used mechanism is credited with enabling significant increases in institutional capacity, government stewardship and donor coordination.
Principles of Aid Effectiveness
Although the 2009 survey data is not complete, according to Organization for Economic Cooperation and Development (OECD -DAC) data, Liberia receives more untied health funding than many other counties. However, while the number of donors supporting health has increased, the average amount of donor support decreased, indicating a donor environment of continued proliferation and fragmentation. The OECD -DAC Paris Declaration for improving aid effectiveness includes these core principles: 50
49 The Government of France has signed an agreement to begin contributing to the pool fund in late 2011. While the characteristics of each mechanism are not identical, given the low baselines, most aid mechanisms have achieved some degree of success according to their respective intended purpose. The BPHS project mechanisms, such as USAID's RBHS project, have likely contributed to achieving nationwide coverage targets for provision of the BPHS. Diseasespecific funding, such as that for malaria, likely contributed to the achievement of outputbased targets such as bednet coverage and potentially to a reduction in malaria prevalence. The pool fund mechanisms for health and education strengthen country ownership by requiring contributions to be spent on the national plans, harmonization by improving donor coordination and alignment by using country systems. The World Bank-managed Infrastructure Trust Fund, established in 2008, achieves some aspects of its intended purposes, namely increasing harmonization and it has raised US$ 170 million in commitments. However, as the infrastructure fund is administered outside of government system, it does not serve to increase recipient accountability or strengthen national systems. 
Conclusions
Enabling conditions
After a long civil conflict that destroyed the health system in Liberia, heath outcomes are at last improving. A reform-minded government, strong leadership and a great deal of investment created enabling conditions for improvements to occur; additional factors included:
 Building and maintaining public confidence in the government's commitment to transparency and accountability;
 Timely development of a realistic, medium-term National Health Plan that had sector-wide participation in its development and implementation;
 Establishment of a clearly defined package of high-impact health interventions accompanied by standardized resource requirements to deliver the services;
 Leveraging the comparative advantage of each partner, using flexible funding to build institutional capacity, project funding to support the rollout of nationwide programs, and the administrative capacity of NGOs to support delivery of standardized services.
Actions by the MOHSW that increased public confidence in the government's commitment to transparency and accountability and enabled establishment of the pool fund included:
 Establishing participatory oversight mechanisms for coordinating the use of health sector resources such as the Health Sector and Pool Fund Steering Committees;
 Acknowledging weaknesses, requesting and investing scarce resources to build institutional capacity, particularly in the area of financial management;
 Accepting a high degree of scrutiny (technical, financial and political) and adopting recommendations;
 Actively seeking to resume the service delivery functions that government historically provided in Liberia.
In addition to the funding provided, corresponding actions by donors that resulted in the establishment of the pool fund included:
 Accepting increased risk in order to attain increased results, especially through the use of country systems;
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 Educating and managing their own constituents (HQ and NGO partners) about the potential benefits that accompany increased risk;
 Providing responsive support, direct financial and long-term technical assistance, to enable MOHSW institutional strengthening.
Opportunities and challenges
The comparatively small proportion of health expenditure made through the pool fund and the corresponding increases in donor coordination, MOHSW stewardship and government decision-making space indicate the unrealized potential that remains in the large amount of project aid that donors continue to provide directly to NGOs. Beyond Liberia, there are other countries currently lacking government capacity and receiving highly fragmented aid outside of nascent country systems. In Haiti, for example, while the World Bank / IDAmanaged multi-donor trust fund is important for mobilizing resources, an initially small pool fund that relies on government systems with an effective fiduciary risk management strategy could incrementally strengthen the Haitian government's institutional capacity to fulfill its core functions. Investing in state capacity early in the state-building process is essential to establishing sustainable systems that will endure long after windfalls of donor assistance dry up.
The challenges to increasing the proportion of health funds channeled through pool funds that use national systems include overly risk-averse development assistance strategies that rely on project approaches, as well as other forms of multi-donor mechanisms that do not use national systems and compete for the same funds, such as World Bank-managed multidonor trust funds. Legal impediments faced by some donors that prohibit participating in multi-donor pooling mechanisms are also an obstacle. Finally, there is an inadequate amount of investment in increasing the strategic orientation of recipient countries with regard to their aid architecture, the options they have and how they can maximize the potential of the resources available.
Policy recommendations
The experience of the health pool fund in Liberia has shown that multi-donor mechanisms in early recovery can indeed rely on national systems where government leadership and commitment to transparency and accountability exist. The enabling factors for the health system reconstruction and the actions taken by the MOHSW and donors described in section 6.1 represent important lessons from which recommendations can be drawn:
i. Investment should be made to develop national plans and standardized packages of services that can be quickly rolled out to jump start the system, but which are technically sound enough to be expanded as the country develops; 29 ii. National plans and standardized packages of services should be costed in a timely manner in order to allocate resources proportionate to need, including areas such as health system strengthening versus service delivery and primary versus secondary care;
iii. In the context of early recovery, recipients and donors should be explicit about the necessary balance to be struck between investing in sustainable systems and ensuring the accessibility of services-they should be clear about what it is they are trying achieve and then adhere to it;
iv. Where leadership and the necessary commitment exist, donors should adhere to the Paris Principles and prioritize the use of multi-donor mechanisms that rely on country systems, investing in capacity and fiduciary risk management as necessary;
v. As Liberia has shown, the importance of long-term, embedded technical assistance in core functional areas of government should not be overlooked as a valuable means of increasing institutional capacity, accountability and sustainability;
vi. Flexible funding should be used where it can do the most good and project funding should be channeled where need exists without constraining the system;
